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U.8. ENVIRONMENTAL PROTECTION AGENCY

PROGRESS POLLUTION REPORT
HEADING

Date: November 9, 1990
From: Mike Neill
To: Sidamon-Eristoff, EPA
Muszynski, EPA
. Caspe, EPA
Salkie, EPA
Frisco, EPA
. Zachos, EPA
Di Forte, EPA
ERD Washington,
(E-Mall)
J. Marshall, EPA
P. Seppi, EPA
D. Karlen, EPA
C. Fiske, EPA
A. Block, ATSDR
L. Miller, NJDEP
TAT
Subject: White Bridge Road - Asbestos Millington Dump,
Meyersville, New Jersey
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POLREP NO.: Six(6)
BACKGROUND

SITE/SPILL NO.: 6K

D.O. NO.: 7445-02-091

RESPONSE AUTHORITY: CERCLA/SARA

NPL STATUS: NPL

START DATE: September 19, 1990

APPROVAL STATUS: Verbal authorization from
Division Director on August 23, 1990.
STATUS OF ACTION MEMORANDUM: Pending

RESPONSE INFORMATION

Situation
See initial POLREP. é;
Actions Taken o
[=3
X
1. On 11/05/90, an 8-hour asbestos awareness training course o
was conducted by Clayton Environmental, Edison, NJ. The &
training course was attended by the geotextile sub-contractor &
and TAT personnel involved with the site. -77
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2. On 11/06/90, geotextile installation was initiated by the
sub-contractor. The fabric seams were ultrasonically sealed
and the perimeter was secured with sandbags. on 11/07/90,
installation of the geotextile fabric cover was completed for
the entire riding track area and the unpaved roadway leading

to the track.

3. Clayton Environmental performed area and personal air
monitoring during the inatallation of the geotextile cover.

4. On 11/09/90, the ERCS contractor conducted an additional
clean-up of asbestos tile fragments at the entrance of the
driveway 1leading to the riding track. The tile fragments
were outside of the area covered by the fabric liner. Clean-
up was accomplished by the use of a HEPA vacuumn.

Future Plans

1. If soil sampling results show an area free of asbestos
contamination, RAB will re-establish a riding track in the

clean area.

COST INFORMATION
Total Project Ceiling S 600,000

Total Funds Authorized for $ 310,000
Mitigation Contracts

Expenditures for Mitigation Contracts

l.a. Amount obligated to DCN KX0013 $ 310,000
& KEO160
l1.b. Estimated expenditures as of $ 37,000
11,/09/90
l.c. Balance remaining $ 273,000
Unobligated Balance Remaining $ 0
Estimate of Total Expenditures to Date $ 37,000

for all Mitigation Contracts
Other Extramural Costs

l.a. TAT salary/travel as S 6,000
of 11/09/90
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G. Intramural Removal Costs

l.a. EPA's RAB salary/ travel as
of 11/09/90

H. Total Expenditures % of $ 2 Million
I. Percent of Total Project Ceiling
FURTHER

POLREPS
FINAL POLREP____ FORTHCOMING__X__SUBMITTED BY

S 2,000

2.25%
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Midhael Neilll 0sC
Removal Action Branch
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